

City of Woodway Fairway Gravity Sewer Replacement Project, Phase III

THE PROJECT

- ▶ The City of Woodway Phase III Project will upsize and replace the sewer line that runs from Estates Dr. to Hwy 84. Phases I and II are complete.
- ▶ The Phase III sewer line basically runs on the backside of residential lots. This 50-60 year-old sewer line has reached the end of its useful life and must be replaced and upgraded.
- ▶ We need your cooperation to enable the City to provide you with infrastructure that meets the needs of the public and meets current state regulations at the lowest cost.


THE BENEFITS

- ▶ Improved utilities to safely handle sewage
- ▶ Improved reliability

THE CONTACTS

- ▶ City of Woodway, Owner
 - Mitch Davison, PE, City Engineer
 - (254) 772-4050, mdavison@woodwaytexas.gov
 - Rebecca Carroll, Public Relations
 - (254) 294-9970, rcarroll@woodwaytexas.gov
- ▶ CP&Y, Inc., dba STV Infrastructure, Engineer
 - Scott Wetzel, PE, Project Manager
 - (254) 772-9272, scott.wetzel@stvinc.com
- ▶ D. Guerra Construction, General Contractor
 - Louis Alonzo, Senior Project Manager
 - (512) 363-5125, louis@dguerraconstruction.com

City of Woodway Fairway Gravity Sewer Ph III Construction Timeline



PROJECT TIMELINE

Clearing Crews

➔ March 2022 - December 2025

Pipeline/Service Line Construction

➔ June 2022 - December 2025

Restoration

➔ March 2024 - December 2025

Final Tasks/Demobilization

➔ August 2024 - December 2025