

Project Timeline

Meeting or Deliverable	Date	Status
Project Kick-Off Coordination – With Lenny	February 16, 2023	Complete
Virtual Engagements - (Community survey, Project Website, and Interactive Map)	March - April	Complete
Technical Staff Meeting	March 13, 2023	Complete
84 Corridor Design Charrette	March 13, 2023	Complete
84 Corridor Framework and District (Draft)	April 2023	Complete
Community Open House # 1	May 2023	Complete
Stakeholder Interviews	May 2023	In Production
Pop Up Engagement – Fourth of July Parade	July 4 th	Upcoming
Community Open House # 2	July 27 th	Upcoming
Joint P&Z and CC Workshop	Fall 2023	Upcoming
Draft Recommendations (COMP PLAN)	Summer	Upcoming
Second Draft Comprehensive Plan Update to Staff	Fall 2023	Upcoming
Planning and Zoning Commission Recommendations	Fall 2023	Upcoming
City Council Public Hearing and Adoption	Fall 2023	Upcoming